Project Planning Template

Date	23 February 2026
Team ID	LTVIP2026TMIDS75032
Project Name	Visualization Tool for Electric Vehicle Charge and Range Analysis
Maximum Marks	4 Marks

Product Backlog, Sprint Schedule C Estimation

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task	Story Points	Priority
Sprint 1	Ideation Phase	USN-1	Brainstormed and finalized idea for EV dashboard	1	High
Sprint 1	Requirement Analysis	USN-2	Identified and documented EV data requirements	2	High
Sprint 1	Data Collection	USN-3	Collected C reviewed 4 EV datasets	2	High
Sprint 1	Data Preparation	USN-4	Cleaned range, boot space, and price fields	2	High
Sprint 1	Calculated Fields	USN-5	Created calculated fields for range, price, and boot space	2	Medium
Sprint 1	Sheets 1-5 Creation	USN-6	Built global/budget analysis sheets (1-5)	3	High
Sprint 2	Sheets 6-10 Creation	USN-7	Built India-focused sheets: range, map, stations	4	High
Sprint 2	Dashboard 1 - Global	USN-8	Created and filtered Global EV Dashboard	2	High
Sprint 2	Dashboard 2 - India	USN-9	Built Indian EV + Charging Infrastructure Dashboard	2	High

Project Planning Template

Sprint 2	Performance Testing	USN-10	Tested dashboard functionality and	3	High
			responsiveness		
Sprint 2	Demo C Storyboard	USN-11	Recorded demo and created Tableau Story view	3	High
Sprint 2	Documentation	USN-12	Prepared docs: planning, architecture, solution fit, etc.	2	High
Sprint 2	Design C Architecture	USN-13	Created solution architecture diagram and flow	1	Medium

---

Project Tracker, Velocity C Burndown Chart

Sprint	Total Story Points	Duration	Start Date	End Date	Completed Points	Sprint Release Date
Sprint 1	12	5 Days	9 Feb	14 Feb	12	14 Feb 2026
Sprint 2	17	5 Days	14 Feb	19 Feb	17	20 Feb 2026

Velocity Calculation

- Total Story Points = 12 (Sprint 1) + 17 (Sprint 2) = 29
- Number of Sprints = 2
- Velocity = 29 ÷ 2 = 14.5 story points/sprint